COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 16/ 2019

ESTI MATE SUMVARY 08: 24: 42
CONTI D C22359 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 22359-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 143.0 DAYS TIME ALLOW 329 CALENDAR DAYS
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE PERCENT TI ME: 43. 47 ORI G TI ME ALLOW 194 CALENDAR DAYS

PROJECT NO FBRO701- 244
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 03/ 2019 DATE TI ME STARTED 04/05/2018
P.O. BOX 659 DATE LET 02/ 15/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 03/ 07/ 2018 DATE TI ME STOPPED 04/ 18/2019
DATE CONTRACT EXECUTED 03/07/2018 DATE ACCEPTED 04/18/ 2019
SPRI NGFI ELD OR 97477  (541)746-2426 DATE NOTI CE TO PROCEED 04/ 05/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,838, 809. 25 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 2,698, 605.35 NON- PARTI Cl PATI NG 2,526, 815. 32 134, 245. 08
PERCENT COMPLETE: 89.01% TOTAL EARNI NGS 2,526, 815. 32 134,245.08
FUNDS AVAI LABLE: $ 311, 993.93 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,526, 815. 32 134, 245. 08
TOTAL CLAI MS: $ 0.00 RETAI NAGE -40,479.08 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2, 486, 336. 24 134, 245. 08
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2, 486, 336. 24 134, 245. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 173;1,72:15.7053 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22359-BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO 0008 08: 24: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0010 202-00210 Renoval of Concrete Pavenent 632. 550 632. 550
5% 0. 000 0. 00
25. 00000 632. 550 15, 813. 75
0015 202-00250 Renoval of Pavement Marking 20, 924. 500 20, 426. 500
SF 498. 000 547. 80
1.10000 20, 924. 500 23,016. 95
0020 202-01130 Renoval of Guardrail Type 3 86. 000 86. 000
LF 0. 000 0. 00
12. 85000 86. 000 1,105. 10
0025 203-00060 Enbankment Material (Conplete In Place) 5, 744. 000 5, 744. 000
cY 0. 000 0. 00
42.00000 5, 744. 000 241, 248. 00
0030 203-01500 Bl adi ng 24. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 203-01510 Backhoe 24. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 203-01550 Dozi ng 24. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 24. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0050 208-00002 Erosi on Log Type 1 (12 Inch) 348. 000 348. 000
LF 0. 000 0. 00
7. 00000 348. 000 2,436. 00
0055 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

3, 000. 00000 2.000 6, 000. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00207

0085

210- 00810

0090

210- 01000

0095

212- 00006

0100

212-00009

0105

212-00032

0110 213-00012

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

Reset Ground Sign

Reset Fence

Seedi ng (Native)

Seedi ng ( Tenporary)

Soi | Condi tioning

Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
3, 000. 00000
4. 000
HOUR
65. 00000
0. 000
HOUR
100. 00000
25. 000
HOUR
150. 00000
169. 000
DAY
50. 00000
0. 000
EACH
450. 00000
0. 000
LF
40. 00000
2. 750
ACRE
1, 090. 00000
1.500
ACRE
960. 00000
2. 750
ACRE
2, 850. 00000
4.250
ACRE

2,975. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

25. 000
0. 000
25.000

120. 000
5. 000
125. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.750
2.750

1.500
0. 000
1.500

0. 000
2.750
2.750

1.500
2.750
4. 250
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ESTI MATE RUN 05/ 16/ 2019

250.

2,997

7,837

8, 181.

.00

.00

.00

.00

.00

.00

50

.00

50

25

08: 24: 42

AMOUNT

260.

3,750

6, 250

2,997

1, 440

7,837

12, 643

.00

00

.00

00

00

.00

.00

50

00

50

75



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22359-BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO 0008 08: 24: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 217-00020 Her bi ci de Treat nent 16. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0120 240- 00000 W ldlife Biol ogist 96. 000 8. 000
HOUR 0. 000 0. 00
112. 00000 8. 000 896. 00
0125 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
87. 50000 0. 000 0. 00
0130 240-00020 Netting 2,500. 000 2, 500. 000
SY 0. 000 0. 00
11. 00000 2,500. 000 27,500. 00
0135 250-00010  Environmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 880. 00000 1. 000 3, 880. 00
0140 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
89. 00000 0. 000 0.00
0145 250-00110 Heal th and Safety Officer 20. 000 16. 750
HOUR 0. 000 0. 00
120. 00000 16. 750 2,010. 00
0150 250-00120 Mat erial Sanpling and Delivery 2.000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0155 250- 00220 Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0160 304- 06007 Aggregat e Base Course (C ass 6) 55. 000 55. 000
cY 0. 000 0. 00
125. 00000 55. 000 6, 875. 00
0165 306- 01000 Recondi ti oni ng 327.000 327.000
Sy 0. 000 0. 00

7.50000 327.000 2,452.50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 412-00800

0175

606- 00301

0180

606- 01370

0185

609- 60011

0190

612-00001

0195

612- 00003

0200

614-01503

0205

621- 00450

0210

624- 20300

0215

625- 00000

0220 626- 00000

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Concrete Pavenent (8 Inch)

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

Curb Type 6 (Section M

Del i neator (Type I)

Del i neator (Type I11)

St eel

Si gn Support

(2-1nch Round) ( Post

Det our Pavenent

Det our Drai nage Pipe (C ass 0)

Construction Surveying

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

and Socket)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
538. 550
sy
130. 00000
100. 000
LF
38. 75000
2.000
EACH
3, 100. 00000
18. 000
LF
100. 00000
10. 000
EACH
14. 87000
4. 000
EACH
22. 30000
0. 000
EACH
368. 00000
2, 273. 000
sy
80. 00000
857. 000
LF
40. 00000
1. 000
LS
15, 000. 00000
1. 000
LS

265, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

18.

10.
. 000
10.

2,273.
. 000
2,273.

. 550
. 000
. 550

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
18.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 918
. 082
. 000
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ESTI MATE RUN 05/ 16/ 2019

21,730

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

08: 24: 42

AMOUNT

70, 011.

3, 875

6, 200

1,800

148.

89

181, 840

34, 280

15, 000

265, 000

50

00

00

00

70

20

.00

00

00

00

00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22359-BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO 0008 08: 24: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01103 Public Information Services (Tier II1l) 1. 000 0.910
LS 0.090 810. 00
9, 000. 00000 1. 000 9, 000. 00
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 83. 000 83. 000
GAL 0. 000 0. 00
175. 00000 83. 000 14,525.00
0235 627-00013 Paverment Marking Paint (H gh Build) 284. 000 86. 800
GAL 0. 000 0. 00
40. 00000 86. 800 3,472.00
0240 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 777.000 530. 800
SF 0. 000 0. 00
14. 50000 530. 800 7,696. 60
0245 630-00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 630- 00007 Traffic Control Inspection 221.000 221.000
DAY 0. 000 0. 00
350. 00000 221. 000 77, 350. 00
0255 630-00012 Traffic Control Managenent 30. 000 30. 000
DAY 0. 000 0. 00
550. 00000 30. 000 16, 500. 00
0260 630-80001 Fl ashi ng Beacon (Portabl e) 20. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0265 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 130. 40
326. 00000 4. 000 1, 304. 00
0270 630-80341 Construction Traffic Sign (Panel Size A) 20. 000 18. 000
EACH 2.000 82. 00
41. 00000 20. 000 820. 00
0275 630-80342 Construction Traffic Sign (Panel Size B) 51. 500 46. 350
EACH 5.150 288. 40

56. 00000 51.500 2,884.00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22359-BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO 0008 08: 24: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80343  Construction Traffic Sign (Panel Size C) 28. 000 25. 200
EACH 2. 800 168. 00
60. 00000 28. 000 1, 680. 00
0285 630-80348 Construction Information Sign 2.000 1.800
EACH 0. 200 77.00
385. 00000 2.000 770.00
0290 630-80350 Vertical Panel 25. 000 22.500
EACH 2.500 3.63
1. 45000 25. 000 36. 25
0295 630- 80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 800. 00
4, 000. 00000 2.000 8, 000. 00
0300 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 200 420. 00
2,100. 00000 2.000 4,200. 00
0305 630-80360 Drum Channel i zi ng Devi ce 236. 000 212. 400
EACH 23. 600 23.60
1. 00000 236. 000 236.00
0310 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 148. 000 133. 200
EACH 14.800 25.90
1. 75000 148. 000 259. 00
0315 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 65. 000 32. 400
EACH 3. 600 6. 30
1. 75000 36. 000 63. 00
0320 630-80367 Portable Traffic Speed Monitor 2.000 1.800
EACH 0. 200 440. 00
2,200. 00000 2.000 4, 400. 00
0325 630-80370 Concrete Barrier (Tenporary) 4, 028. 400 3,625. 560
LF 402. 840 16, 113. 60
40. 00000 4,028. 400 161, 136. 00
0330 630-80378 G are Screen (Tenporary) 2, 484. 000 2, 235. 600
LF 248. 400 3,726.00

15. 00000 2,484.000 37, 260. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22359-BID ESTI MATE RUN 05/ 16/ 2019
PRQIECT FBRO701- 244 ESTI MATE NO 0008 08: 24: 42
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0335 630-80380 Traffic Cone 300. 000 45. 900
EACH 5. 100 10. 20
2. 00000 51. 000 102. 00
0340 630- 80440 Portable Runble Strips (Tenporary) 27.000 24.300
EACH 2.700 2,700.00
1, 000. 00000 27.000 27,000. 00
0345 630-85010 Inpact Attenuator (Tenporary) 5. 000 4.500
EACH 0.500 1, 750. 00
3, 500. 00000 5. 000 17, 500. 00
0350 630-85040 I npact Attenuator (Truck Mounted Attenuator) 4. 000 3. 600
(Tenpor ary)
EACH 0. 400 2,000. 00
5, 000. 00000 4.000 20, 000. 00
0355 632- 00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0360 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70014 F/ A Incentive 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70587 F/ A Hazardous Waste Disposal Force Account Hazardous 0. 000 0. 000
Wast e Di sposal
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 900-00014 Added Item (Lunp Sum)/ Runble Strip Patching 1. 000 1. 000
LS 0. 000 0. 00
14, 230. 00000 1.000 14, 230. 00
0751 900- 00007 Added |Item (Each)/ 1. 000 1.000
EACH 0. 000 0. 00
10, 561. 40000 1. 000 10, 561. 40



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22359-BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO 0008 08: 24: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0752 900-00007  Added Item (Each)/ ACCESS GATES 2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0755 900- 00014 Added Item (Lunp Sum)/ Runble Strip Patching Renoval 16, 240. 000 16, 240. 000
LS 0. 000 0. 00
1. 00000 16, 240. 000 16, 240. 00

CAT 0200 CURRENT AMI $ 1,731,204.35% 71,119.08$ 1, 419, 531.70
CAT NOO0300 F-05-L

0385 202-00425 Renoval of Bridge Railing 672. 000 672. 000
LF 0. 000 0.00
25. 00000 672. 000 16, 800. 00
0390 202-00450 Renoval of Portions of Present Structure (Cass 1) 1. 000 1.000
5% 0. 000 0. 00
120. 00000 1.000 120. 00
0395 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 50. 240 50. 240
SY 0. 000 0.00
165. 00000 50. 240 8, 289. 60
0400 202-00460 Renoval of Portions of Present Structure (Cass 3) 0.720 0.720
5% 0. 000 0. 00
450. 00000 0.720 324.00
0405 202-00503  Renoval of Portions of Present Structure 239. 000 239. 000
Sy 0. 000 0.00
75. 00000 239. 000 17,925. 00
0410 202- 00504 Renoval of Expansion Device 103. 000 103. 000
LF 0. 000 0. 00
300. 00000 103. 000 30, 900. 00
0415 202-05100  Sandbl asting Reinforcing Steel 50. 960 50. 960
Sy 0. 000 0.00
30. 00000 50. 960 1, 528. 80
0420 202- 05300 Renoval and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00

60, 000. 00000 1. 000 60, 000. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22359-BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO 0008 08: 24: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0425 206-00000  Structure Excavation 128. 000 128. 000
cy 0. 000 0. 00
30. 00000 128. 000 3, 840. 00
0430 206-00100 Structure Backfill (COass 1) 94. 000 94. 000
cY 0. 000 0. 00
75. 00000 94. 000 7,050. 00
0435 206- 00510 Filter Material (Class A) 2.000 2.000
cy 0. 000 0. 00
300. 00000 2.000 600. 00
0440 306-01000 Recondi tioni ng 280. 000 280. 000
SY 0. 000 0. 00
7.50000 280. 000 2,100. 00
0445 506- 00000 Ri prap 12. 000 12.000
cy 0. 000 0. 00
500. 00000 12. 000 6, 000. 00
0450 509-08201 Retrofit/Repair Type | 5. 000 5. 000
EACH 0. 000 0. 00
2, 000. 00000 5. 000 10, 000. 00
0455 509-08202 Retrofit/Repair Type Il 5. 000 5. 000
EACH 0. 000 0. 00
2, 000. 00000 5. 000 10, 000. 00
0460 509-08203 Retrofit/Repair Type III 100. 000 100. 000
EACH 0. 000 0. 00
350. 00000 100. 000 35, 000. 00
0465 509-90000 Pai nt Existing Structure(S) 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0470 509-90001 Pai nt Existing Structure 12. 000 12. 000
EACH 0. 000 0. 00
500. 00000 12. 000 6, 000. 00
0475 518-01004 Bri dge Expansion Device (0-4 Inch) 84. 000 84. 000
LF 0. 000 0. 00

295. 00000 84. 000 24,780. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22359-BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO 0008 08: 24: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0480 518-03000 Sawi ng and Seal i ng Bridge Joint 103. 000 103. 000
LF 0. 000 0. 00
35. 00000 103. 000 3, 605. 00
0485 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 2, 644.000 2,099. 200
sy 544. 800 16, 344. 00
30. 00000 2, 644.000 79, 320. 00
0490 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 2, 209. 800 1, 803. 000
CF 406. 800 46, 782. 00
115. 00000 2,209. 800 254,127.00
0495 601-03040 Concrete Class D (Bridge) 120. 000 120. 000
cY 0. 000 0. 00
700. 00000 120. 000 84, 000. 00
0500 601-06102 Concrete (Patching) 200. 000 192. 350
CF 0. 000 0. 00
42.00000 192. 350 8,078.70
0505 601-51005 Gal vani ¢ Anodes 118. 000 118. 000
EACH 0. 000 0. 00
20. 00000 118. 000 2,360.00
0510 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0515 602- 00010 Rei nforcing Steel (Galvanized) 795. 000 795. 000
LB 0. 000 0. 00
6. 50000 795. 000 5,167.50
0520 602-00020 Rei nforcing Steel (Epoxy Coated) 28, 168. 000 28, 168. 000
LB 0. 000 0. 00
2.25000 28, 168. 000 63, 378. 00
0525 606-11015 Bridge Rail Type 10R (Speci al) 1, 082. 000 1, 082. 000
LF 0. 000 0. 00

245. 00000 1, 082. 000 265, 090. 00



CONTI D:

CAT NO0300

0530 609-20010

CAT NO0400

0535 620-00002

0540 620-00012

0545 620- 00020

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON
F-05-L

Curb Type 2 (Section B)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 05/ 16/ 2019

ESTI MATE NO: 0008 08: 24: 42
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
74. 000 74. 000
LF 0. 000 0. 00
100. 00000 74. 000 7, 400. 00
CAT 0300  CURRENT AMT $ 1,079,104.90$%  63,126.00$ 1,078, 783. 60
1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400  CURRENT AMT $ 28, 500.00 $ 0.00$  28,500.00

PRQIECT TOTAL

CURRENT AMI $ 2,838,809.25%

134, 245.08 $ 2, 526, 815. 30



